

**LUNGPHOU
WATER RESOURCES CONSERVATION GROUP
WRCG**



lungphou@gmail.com

Tel: 9856052785/9402882344

COSFOM (EPA) Activity Report

WRCG village: Lungphou
Sub-Watershed: Upper Imphal Sub-watershed
District: Kangpokpi District
Reported by: Lungphou WRCG

Date of Reporting: 5th May 2021

EPA (Water Reservoir tank) (15200 litres)	Detailed description of EPA	Exact GPS location of EPA	No. benefitted HH	Construction start date	Construction end date	Budget Planned	Amount Sanction	Amount Spent	Balance	Remarks (2nd instalment due)
<p>Lungphou Rai : PVC + RCC 15000 + 9061.39 litres Double HDPE Pipe line - 7km</p> <p>Lungphou Chetry : PVC 2000 litres HDPE Pipe line - 2km</p> <p>Community Nursery : PVC 2000 litres HDPE Pipe line - 1km</p> <p>Lungphou Kuki : RCC 2000 + 10000 LITRES HDPE Pipe line - 5km</p> <p>TOTAL 40,061.39 LITRES STORAGE CAPACITY CREATED</p> <p>TOTAL 15 km HDPE Pipelines installed</p>	<p>4 Phased Approach to supply 3 settlements of Rai, Chetry and Kuki as well as Community Nursery.</p> <p>7 km of HDPE pipes (double lines) laid from water source to Main Storage at Lungphou Rai : PVC - 5000 X 3 + 15000 litres + RCC Distribution Channel 9061.39 litres with epoxy waterproofing. 2 inlets, 3 overflow outlets, 2 main outlets, 5 distribution valves.</p> <p>2 km of HDPE pipes laid from Main Storage at Lungphou Rai to Lungphou Chetry. 2000 litres PVC storage with 1 inlet and 2 outlet valves</p> <p>1 km of HDPE pipes laid from Main Storage at Lungphou Rai to Community Nursery . 2000 litres PVC storage with 1 inlet and 1 outlet valve with gas outlet vent.</p> <p>5 km of HDPE pipes laid from Main Storage at Lungphou Rai to Lungphou Kuki .RCC storage 5000 litres + 15000 litres with 2 inlet and 12 outlet valves.</p> <p>TOTAL 40,061.39 LITRES STORAGE CAPACITY CREATED TOTAL 15 km HDPE Pipelines installed Data and Photographs uploaded on https://www.lungphou.com/epa Video Logs uploaded on https://youtube.com/playlist?list=PLynXjS5NCWHAL0ujGBiaXL5hdBwA8EPrb</p> <p>Payments cleared from WRCC account through direct transfer to Authorised accounts. UC and Financial Data Submitted to FSU/DPMU/PMU on 18th December 2020</p>	<p>25°10'21.46"N</p> <p>93°57'7.85"E</p> <p>1530 METRES</p>	56	11 August, 2020	14 October, 2020	NO DISCUSSION ON BUDGET WITH WRCG OR COMMUNITY PRIOR TO SANCTION ORDER No. 10/1/2020/ WRCG/ COSFOM/ LUNGPHOU Dated: 22nd July 2020	<p>INR 4,11,563 IN 2 INSTALMENTS</p> <p>INR 2,00,000 On 31st July 2020</p> <p>INR 2,11,563 On 7th November 2020</p> <p>After a gap of 3 months and 7 days OR 14.1 Weeks OR 99.0 Days</p>	INR 4,11,563	NIL	<p>2nd instalment paid INR 2,11,563 On 7th November 2020</p>

Sehminthang Dennis Misao
WRCG Chairman
LUNGPHOU
WRCC

Tula Ram Rai
SECRETARY
LUNGPHOU
WRCC